SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 6:48PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 276

Const Calendar Day: 365 Date: 04-Jun-2013

Tuesday

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM
Condition PC, cool, afternoon wind

Diary: Dispute
General Comments
MEP staff meeting 0900-1000. Track progress of FWS mechanical piping installation. Misc. MEP =
paperwork.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Bike Path Piping 125  0-000-000.125
Dave Law, Narciso Biagi, Jim Perry, Tim Esquival, and Rick Kickvee spent half the shift setting sections of
2 1/2" DW line into place up to PP 77 along the bike path.
By end of shift, the 2 1/2" DW line had been set into place along the bike path to PP 77, and had been
welded to PP 61.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 4.00 0.00 0.00 4.00 D
Plumber/Pipefitter JNM DAVID LAW 4.00 0.00 0.00 4.00 D
Di ary: Dispute
Bike Path Piping 126  0-000-000.126
Tim Esquivel and Josh Johnson spent the afternoon shift welding sections of 4" CA line along the bike path
at PP 126 along the bike path. Jim Perry, Rick Kickvee and Dave Law spent the afternoon shift moving
material and equipment off the SAS deck.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 276 Date: 04-Jun-2013  Tuesday

Barry Mullaney spent the shift welding utility outlets on sections of 4" CA line to be installed along the bike
path.

By end of shift, two sections of 4" CA line had been welded at PP 125, and the 4" line had been installed
and welded to PP 99 along the bike path. It was noted that the welding QC insepctor had not inspected
and bought off the welds from PP 81 to PP 99.
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